
ATP – Authority to Proceed 
AO – Announcement of Opportunity 

Dev - Development 
CDR – Critical Design Review IS – Instrument Suite 

KDP-Key Decision Point 
LSTO – Launch Services Task Order 

MOR – Mission Operations Review 
NAR – Non-Advocacy Review 

Ops - Operations 

ORR – Operations Readiness Review 

PDR – Preliminary Design Review 
PER – Pre-Environmental Review 
Pre-NAR – Preliminary NAR 

R - Release 
RFP – Request for Proposal 

SIR - System Integration Review 

Sp - Spares 
SRR - System Requirements Review 

SwRI-Southwest Research Institute 

SOC - Science Operations Center 

SC - Spacecraft 

SDR – System Design Review 
Sims - Simulations 

PRR – Production Readiness Review 

MDR – Mission Definition Review 

MOC – Mission Operations Center 
Mod - Modification 

Obs - Observatory 
LV – Launch Vehicle 

HPCA – Hot Plasma Composition 

DT – Demonstration Test 

FOR – Flight Operations Review 

I - Instrument 

EPD – Energetic Particle Detection 
STM – Structural Test Model 

TVAC – Thermal Vacuum 
Obs – Observatory 

B/L – Baseline 

Status as of 
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OBSERVATORY I&T
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                                         Phase B                                                    Phase C/D Phase E
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#2
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#4
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SDR
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      CDRs 

1/12

Begin S/C #1
Build-up

10/12

SC#1

11/12

SC #2

3/13

SC #3

5/13

SC #4

2/11

Risk Reduc.
Deck to SwRI

10/12

Start Obs #1 I&T

 Start Activity Stack Vibe

Complete Modal Survey

11/12

Start Obs #2 I&T

 Milestone MOC SIMS

Rev. to B/L Reserve

3/13

Start Obs #4 I&T

Environ. Test

Trans to/from NRL
Thrust
Tube #1

7/11

  Struct Assy
  Qual Unit

Stack
Modal

5/13

Start Obs #3 I&T

6/08 3/09

LV Selection

7/14 10/14

10/10

SRR

6/11

SDR/PDR

2/12

CDR

5/12

R1

5/13

MOR

7/14

FOR
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